November 13, 2013

Status and 2013/2014 Schedule of RI/FS Deliveﬁrables

QAPPs

2013 Carp Harvest Pilot Study Memo SUBMITTED: 09/12/13

FSP 2 and B/R Data Reports

Revised BERA TRV Deliverable

SUBMITTED: 08/10/11; will be resubmitted
asan attachment fo BERA

Benthic Fall 2009 Sediment Chemistry and 2010 co-located
Sediment Data Report

SUBMITTED:

09/02/11

Benthic Fall 2009 Benthic Bioaccumulation Tissue Data Report

SUBMITTED: 09/19/11 (partial EPA comments

received 9/24/12)

Fish and Crab 2009 Tissue Chemistry Data Report

SUBMITTED:

09/19/11

Benthic Fall 2009 Toxicity Test Data Report

SUBMITTED: 01/31/12 (partial EPA comments

received 9/24/12)

Benthic Spring and Summer 2010 Community Field Report SUBMITTED: 01/31/12
Avian 2011 Winter/Spring Survey Field Report SUBMITTED: 07/12/12
Caged Bivalve Study Report SUBMITTED: 07/18/12
Small Forage Fish 2010 Tissue Chemistry Data Report SUBMITTED: 07/18/12
2010 Habitat Survey Data Report SUBMITTED: 04/12/13
Benthic Fall 2009 Community Field Report SUBMITTED: 04/12/13
Revised Data Usability Plan SUBMITTED: 04/13/12
Upstream Reference Benthic Report SUBMITTED: 08/26/13
Dissolved Oxygen (DO) Report SUBMITTED: 09/03/13
Upstream Reference Toxicity Report SUBMITTED: 10/22/13
Background Sediment Report SUBMITTED: 10/30/13
Revised RARC, including Appendix B SUBMITTED: 10/30/13
Background Tissue Report 12/31/113
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Rl Reports

Revised Low Resolution Coring Report

SUBMITTED: 07/26/11

2011 and 2012 Bathymetry Survey Reports

SUBMITTED: 04/02/13

SSP Data Report 12/13/13
2009/2010 PWCM Report TBD — early 2014
SV CWCM Report 02/14/14
HV CWCM Report 02/27/14

SSP2 Data Report

07/01/14 (re-evaluating for earlier submission)

Draft Rl Report

Risk Assessments
Draft BERA

TBD; Discuss schedule at 1/14 Rl Working
Mtg

04/11/14

Draft BHHRA
Feasibility Study
Revised FS Work Plan

04/11/14

SUBMITTED: 3/03/09

Draft FS Report

Modeling Reports

Sediment Transport Technical Memo

TBD - Discuss schedule and FS WP
comments at 12/13 FS Working Mtg

Submitted 1/9/13; Recv'd Partia Comments!
4/8/13

Organic Carbon Simplification Code Submission

Submitted 4/13/13

Organic Carbon Simplification Report

TBD; Deadline discussed Jan 14 Modeling
Meeting

Bathymetry Analysis Report

TBD; Deadline discussed Jan 14 Modeling
Meeting

Sediment Transport Modeling Calibration Report

TBD; Deadline discussed Jan 14 Modeling
Meeting

Chemical Fate & Transport Calibration Report

TBD; Deadline discussed Jan 14 Modeling
Meeting

Bioaccumulation Model Calibration Report

TBD; Deadline discussed Jan 14 Modeling
Meeting

FS Projections Report

TBD; Deadline discussed Jan 14 Modeling
Meeting
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